Implementation and Planning Guide

Let me start this section by saying nobody every knows how complex their existing tape management processed are until they start implementing TapeTrack.

There are many factors that result in this realization, but above all, is the fact that prior to the TapeTrack implementation, the majority of management processes are manual, and unmanaged, and have been created with no consideration of ever formalizing the process.

Inevitably, the four biggest challenges that any TapeTrack has to overcome are:

1. The lack of understanding of existing processes.
2. Existing processes that are unnecessarily complex and based on unsound logic.
3. Having software that will warn of mistakes that previously went unnoticed.
4. The design of TapeTrack, which shows tapes in all locations, not just one.

Implementation Phases

When Implementing TapeTrack, it is important to take into account how the product will be implemented, and who this implementation will effect.

The following implementation phases are based upon the knowledge we have gained over the past 20 years as we have implemented TapeTrack. It goes without saying that this knowledge is based almost exclusively on mistakes that have been made in previous implementations.

While it is completely up to you how you implement TapeTrack, these suggest phases are what what we would recommend as best practice for implementing the product.

Identifying Tape Management Objectives

Obtaining Consensus

Mapping the Existing Environment

Identifying Improvements

Identifying Stakeholders

Identifying Key Staff

Creating a Project Plan

From:
https://docs.tapetrack.com/ - **TapeTrack Documentation**

Permanent link:
https://docs.tapetrack.com/planning/introduction?rev=1501778108

Last update: **2025/01/21 22:07**